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INFORMATION AND MANAGEMENT SUPPORT STAFF

WEEKLY REPORT FOR PERIOD ENDING 22 FEBRUARY 1984

Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

Items or Events of Major Interest that have Occurred

During the Preceding Week:

a. LIMS

1. Representatives from the LIMS development team

and Sedlak ent Consultants, Inc., met with

the Chief, Depot on 14 February. The

intent of the meeting was to provide the con-

sultants with an overview of LIMS and some insight
into how it will impact on Depot operations. A

copy of the LIMS System Objectives was given to

the consultants. It is essential that the LIMS
development contractor and the consultants keep

abreast of each other's efforts; therefore,
further meetings can be expected.

2. On 15 February, representatives from IMSS, SD,
and the LIMS team visited NSA and were provided a
briefing on how that Agency is progressing in the
development of an unclassified automated logistics
support system called Anisette. Since 1975, NSA
has been working on developing such a system, and
to date, has spent $5 million on developing
requirements, $1.4 million on hardware, and $300
thousand on consultant efforts. Their original
system had an estimated cost of $20-25 million to
develop, and the scope of their efforts have been
scaled back. Their present goal is to get
something up and running this year. They are not
including financial or distribution activities in
their present effort. The visit was informative
and provided points of contact for further
discussions on the subjects of bar code applica-
tions and "DIDS" terminal usage. Those in atten-
dance came away with the impression that the
Anisette system would be closer to our first
efforts with ICS and CONIF and does not compare
with the objectives of the LIMS development
effort.
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b. DAS

1. Planning is under way to establish a Con-
figuration Control Board (CCB) for managing
requested changes to ICS, CONIF and other databases
to eventually be absorbed by LIMS. The CCB will
prioritize requirements, monitor the progress of
enhancements development and, when appropriate,
freeze database changes prior to conversion in a
LIMS work package. Membership will include OL and
OF users, as well as the ODP/Logistics Systems
Division. The LIMS development contractor will be
informed on matters pertinent to his interests.

2. A draft cable is in the process of coor-
dination that will request AMCA's approval to
approve its site as a test bed for the
ASAPS/inventory PC project. No problems are anti-

STAT cipated.

c. Regulations

The following regulations were written, reviewed,
commented upon, concurred in, or published during the
past week:

STAT

Contracts between CIA and Former CIA
Employees - This proposed HN had included a provision that
contracts for the procurement of materiel and nonpersonal
services normally will not be placed on a noncompetitive
basis with any individual who w[g§4§mnlgy§d4h141:hggmmncyW

STAT during the previous two vears
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Technical Group/DAS/IMSS/0L
WEEKLY STATUS REPORT
Week of 13 to 17 February 1984

Major Activities During the Past Week:

A. Support to OL:

ICS (Inventory Control System).‘ .
[;::::%;kttended a meeting on Tuesday the 14th to discuss a request
rom to update GAS and FRS on a daily basis from ICS rather
than monthly. Also present were representatives from OF, DBCC,
0DP/FSD, OL/DCB, and ODP/PD. | /presented information
she and had researched prior to the meeting. | | gave
estimations on the possible systems impact from the request.
Those present from DBCC and ODP/PD gave estimates on the increased
time for nightly runs and the distribution of reports. Prior to
the meetings conclusion,) | requested a written statement from
OF to outline detailed specifications and  |gave a projected
start date for testing of 15 March. (U)

The modifications\ ‘requested on the TOTALS procedure
were completed and placed on Production. The first night the
procedure was run an out-of-balance condition appeared. [ |
notified the data base manager and both are reviewing plans to
correct the condition. | | (U)

SECOND (Security Contractor Data System). Modifications and
unit testing were completed on the current update menu, the master
file, and program to accommodate the OL/SECOND to 0S/SIMS
Interface. The next phase is the User Acceptance Tests,
Implementation, and Documentation for these changes. Work will
then begin on the new interface process. ‘ (U)

ACM (Agency Copier Management System). Work was completed on
a request to develop a procedure to output selected ACMS reports
to 8 1/2" by 11" paper (9700 printer) instead of the 14" by 11"
paper (VM printer) the reports are normally produced on. Reports
which had been sent to the VM printer via the RAMIS OFFLINE
command are now written to a CMS file. The procedure makes use of
the PSVS & BMVCON utilities as well as the PR9700 EXEC in printing
this file on 8 1/2" by 11" paper. | (V)

CONIF (Contract Information System). Several CONIF reports
did not run due to lack of space available for an effective sort.
The JCL that batches these reports was modified to allocate more
space for sorting. [ |(u)
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PAGE 2
General Items:
A. Support to OL:

TRAINING. | |attended the "Acquisition
Management for CIA Technical Personnel' on 13-17 February.
(u) ‘

\attended the "AIM Training" course at CofC on 16
February. (V)
Problems:

A. Support to OL:

AVRS (Agency Vehicles Records System). For the past week it
has not been possible to query the NIPS database. | was
informed of this problem and he said that Tast Monday a new
operating system was put in and some of the NIPS commands used to
query a system had been erased. Dick is working on the problem,

meanwhile he sugaested some ways to get around the problem until
it is resolved. E (u)

ICS (Inventory Control System). Modifications being tested
to correct stock override have failed and are being reviewed.

(U)

Upcoming Events:

None to report.
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